
This action is to amend the contract with Johnson Controls, Inc., d.b.a Cal-Air, Inc., for Heating, 
Ventilation, and Air Conditioning Services - Public Works Headquarters and Field Facilities, to extend 
the contract on a month-to-month basis for up to six months until a replacement contract is awarded.

SUBJECT

February 12, 2013

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, California 90012
 
Dear Supervisors:

AMENDMENT 3 TO CONTRACT NO. 001749
FOR HEATING, VENTILATION, AND AIR CONDITIONING SERVICES AT PUBLIC WORKS 

HEADQUARTERS AND FIELD FACILITIES
(ALL SUPERVISORIAL DISTRICTS)

(3 VOTES)

IT IS RECOMMENDED THAT THE BOARD:

1. Find that the work continues to be categorically exempt from the provisions of the California 
Environmental Quality Act.

2. Approve Amendment 3 to Contract No. 001749 with Johnson Controls, Inc., d.b.a. Cal-Air, Inc., for 
Heating, Ventilation, and Air Conditioning Services – Public Works Headquarters and Field Facilities, 
to extend the contract on a month-to-month basis for up to six months starting February 28, 2013, at 
a monthly amount of $5,137 and at an aggregate amount of up to $30,822 for the six-month period 
while the Department of Public Works completes the solicitation process for a replacement contract.

3. Authorize the Director of Public Works or her designee to increase the contract amount up to an 
additional 10 percent of the contract sum for unforeseen, additional work within the scope of the 
contract, if required.

4. Authorize the Director of Public Works or her designee to execute the amendment upon proper 

wsolorzano
Adopt Stamp

wsolorzano
Typewritten Text
23    February 12, 2013



execution by the contractor and approval as to form by County Counsel.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to continue this contract on a month-to-month basis 
starting on February 28, 2013, for up to six months while the Department of Public Works (Public 
Works) completes the solicitation process for a replacement contract.  The extension of the contract 
is necessary to ensure continuation of as-needed and intermittent heating, ventilation, and air 
conditioning (HVAC) services to continue providing preventive maintenance; as-needed technical 
repairs; mechanical repairs; and written reports for the Public Works Headquarters and field facilities 
HVAC systems.

All proposals received in response to an October 25, 2012, Public Works' Request for Proposals 
were found to be nonresponsive.  Therefore, a new solicitation for HVAC services will be issued.  
When proposals have been received and evaluated, Public Works will recommend that a contract be 
awarded to continue provision of these services.

Implementation of Strategic Plan Goals
The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1), Fiscal 
Sustainability (Goal 2), and Integrated Services Delivery (Goal 3).  The contractor who has the 
specialized expertise to provide these services accurately, efficiently, timely, and in a responsive 
manner will support Public Works in meeting these goals.

FISCAL IMPACT/FINANCING

There will be no impact to the County General Fund.

The requested amount is $30,822 for the six-month period plus an additional 10 percent of the 
contract sum for unforeseen, additional work within the scope of the contract, if required.  This 
amount extends the current contract’s monthly amount of $5,137 for the additional six-month 
extension.  Funding for these services is included in the Fiscal Year 2012-13 Internal Service Fund 
Budget.  When the need arises for services under this contract, financing the required services will 
be from the appropriate fund source.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

On June 5, 2007, Agenda Item 49, the Board approved Contract No. 001749 with Johnson Controls, 
Inc., d.b.a Cal-Air, Inc., located in Whittier, California, for HVAC Services – Public Works 
Headquarters and Field Facilities, authorizing annual contract expenditures of $70,044 with a 
contract maximum sum of $210,132.  The contract was for an initial three-year term with no renewal 
options commencing on June 29, 2007.

In accordance with the motion passed by the Board on June 16, 2009, Public Works successfully 
negotiated with Johnson Controls, Inc., d.b.a. Cal-Air, Inc., to accept a 12 percent contract cost 
reduction without any reduction in the goods and services provided to the County in exchange for a 
contract term extension to June 28, 2012; thereby, Amendment 1 was enacted on December 7, 
2009.

In accordance with the contract's terms, the contract was extended for an additional 
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60 days, commencing on June 29, 2012, without exceeding spending authority, to allow  Public 
Works time to file Amendment 2.

Amendment 2 was enacted on August 28, 2012, to extend the contract term for a 
six-month period to complete the resolicitation process.

An RFP was released on October 1, 2012, Public Works received six proposals in response to the 
solicitation, and all six proposals were found to be nonresponsive.  One proposal was disqualified for 
late submission after the deadline and five proposals did not comply with the County of Los Angeles 
Contractor Employee Jury Service Program (Los Angeles County Code, Chapter 2.203).

This amendment will extend the contract commencing on February 28, 2013, for an additional six 
months on a month-to-month basis for up to six months for a maximum contract term of 74 months 
and supplement the contract sum by $30,822 in order for Public Works to complete a resolicitation.

The amendment, which is substantially reflected in the enclosed form (Enclosure), will continue the 
contract's current terms, specifications, and conditions.  The Director of Public Works or her 
designee will execute the amendment in accordance with the Board's authorization and only upon 
proper execution by the contractor and approval as to form by County Counsel.

ENVIRONMENTAL DOCUMENTATION

These services are exempt from the California Environmental Quality Act (CEQA) pursuant to    
Class 1, Section 15301, of CEQA.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the amendment will continue the current contract services.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Administrative 
Services Division.
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GAIL FARBER

Director

Enclosures

c: Chief Executive Office (Rita Robinson) 
County Counsel
Executive Office

Respectfully submitted,

GF:GZ:cg
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ENCLOSURE

AMENDMENT 3 TO CONTRACT NO. 001749

HEATING, VENTILATION, AND AIR CONDITIONING (HVAC)
SERVICES — PUBLIC WORKS HEADQUARTERS AND FIELD FACILITIES

THIS AMENDMENT, made. and entered into this day of , 2013,
by and between the COUNTY OF LOS ANGELES, a subdivision of the State of California,
a body corporate and politic (hereinafter referred to as COUNTY) and
JOHNSON CONTROLS, INC., d.b.a. CAL-AIR, INC., a California Corporation (hereinafter
referred to as CONTRACTOR).

WITNESSETH

WHEREAS, Contract No. 001749 ("Contract") was entered into between the
COUNTY and the CONTRACTOR, June 29, 2007, to provide Heating, Ventilation, and
Air Conditioning (HVAC) Services — Public Works Headquarters and Field Facilities,
with the initial period of 36 months; and

WHEREAS, in accordance with the motion passed by the Board of Supervisors on
June 16, 2009; on July 22, 2009, the COUNTY negotiated with the CONTRACTOR to
accept a 12 percent cost reduction without any reduction in the goods and services
provided to the COUNTY in exchange for a contract term extension for two years
starting June 29, 2010, through and including June 28, 2012; and

WHEREAS, pursuant to Exhibit B, Service Contract General Requirements,
Section 2.A, Amendments, of the Contract, the County extended the Contract term for
sixty days, to August 27, 2012; and

WHEREAS, on July 31, 2012, Amendment 2 to this contract was approved by the
Board of Supervisors and executed by the Director of Public Works to extend the Contract
on a month-to-month basis up to six months, commencing on August 28, 2012 to
February 27, 2013; and

WHEREAS, the parties desire to extend the Contract on a month-to-month
basis for up to six additional months at the not to exceed amount of $30,822 while the
solicitation process for a new contract for this service is completed; and

WHEREAS, the CONTRACTOR is willing to provide the service underthe Contract's
existing terms and conditions during the period as extended under this AMENDMENT.

NOW, THEREFORE, in consideration of these facts and payment to be made
by the COUNTY, the COUNTY and the CONTRACTOR agree that Contract No. 001749
between them shall be amended as follows:

FIRST: The CONTRACTOR shall provide continuous performance ofthis Contract
commencing on February 28, 2013, on a month-to-month basis up to the maximum
period of six months, unless the COUNTY provides written notice of nonrenewal at least
ten days before the last day of any month, in which case this Contract shall expire as of
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midnight on the last day of the month.

SECOND: This Contract's not-to-exceed amountforthe maximum six-month period
for heating, ventilation, and air conditioning (HVAC) services remains at the reduced rate
as provided in Amendment 1 to the Contract with an aggregate total of $30,822 for the
six-month period or the monthly amount of $5,137 or such greater sum as the Board may
approve.

THIRD: Except as modified in the AMENDMENT, all terms, conditions,
requirements, and specifications of the Contract, shall remain in full force and effect.
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IN WITNESS WHEREOF, the COUNTY has, by order of its Board of Supervisors,
caused these presents to be subscribed by the Director of Public Works, and the
CONTRACTOR has subscribed its name by and through its duly authorized officers, as of
the day, month, and year first written above.

APPROVED AS TO FORM:

JOHN F. KRATTLI
County Counsel

Deputy

COUNTY OF LOS ANGELES

Director of Public Works

JOHNSON CONTROLS, INC.,
d.b.a. CAL-AIR, INC.,

By
Its President

Type or Print Name

By
Its Secretary

Type or Print Name
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